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ESTIMATE RUN 09/07/2005

ESTIMATE SUMMARY 15:10:16

CONTID: C13500-ALT ESTIMATE NO: 0019 PROG SPEC YR:2002

PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 532.( DAYS TIME ALLOW: 516 CALENDAR DAYS
I-270 Extension, Phase V PERCENT TIME: 103.10 ORIG TIME ALLOW: 480 CALENDAR DAYS
PROJECT NO: IM 2706-032 - Concrete Alt

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270

PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2005 DATE TIME STARTED 02/17/2004
7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004
DATE AWARDED 01/14/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 02/17/2004

CURRENT PROJECT AMT: $ 17,955,007.15 PARTICIPATING 13,328,112.33 S 671,765.24
AWARD PROJECT AMT: $ 15,807,428.41 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.23% TOTAL EARNINGS 13,328,112.33 671,765.24
FUNDS AVAILABLE: $ 4,626,894.82 STOCKPILED MATERIALS 354,965.96 0.00
GROSS EARNINGS 13,683,078.29 671,765.24

TOTAL CLAIMS: $ 0.00 RETAINAGE -35,760.73 -6,433.42
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 13,647,317.56 665,331.82

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 13,647,317.56 665,331.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 665,331.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00026
0020 202-00035
0025 202-00037
0030 202-00090
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00700
0055 202-00805

C13500-ALT
13500-ALTBID2

IM 2706-032 - Concrete I

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF OVERHEAD SIGN STRUCTURE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0019
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 5.000 2.000
EACH 0.000 0.00
130.00000 2.000 260.00
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 4.000
EACH 0.000 0.00
73.00000 4.000 292.00
0070 202-00823 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0075 202-01020 REMOVAL OF SOUND BARRIER FENCE 5,042.000 5,042.000
LF 0.000 0.00
4.60000 5,042.000 23,193.20
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 88.000 87.500
LF 0.000 0.00
2.80000 87.500 245.00
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 9,447.250 9,361.250
LF 86.000 774.00
9.00000 9,447.250 85,025.25
0090 202-01300 *REMOVAL OF END ANCHORAGE 8.000 6.000
EACH 0.000 0.00
110.00000 6.000 660.00
0095 202-04001 *PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0100 202-05150 *SANDBLASTING 13,461.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0105 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 70,000.000 32,500.000
cY 22,750.000 86,450.00
3.80000 55,250.000 209,950.00
0110 203-01100 PROOF ROLLING 50.000 12.500
HOUR 1.500 112.50

75.00000 14.000 1,050.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01500 BLADING 200.000 68.800
HOUR 9.600 1,344.00
140.00000 78.400 10,976.00
0120 203-01510 BACKHOE 100.000 9.000
HOUR 0.000 0.00
130.00000 9.000 1,170.00
0125 203-01555 DOZING (LANDSCAPING) 483.000 58.500
HOUR 0.000 0.00
130.00000 58.500 7,605.00
0130 203-01597 *POTHOLING 200.000 59.750
HOUR 0.000 0.00
170.00000 59.750 10,157.50
0135 203-02330 LABORER 200.000 92.500
HOUR 0.000 0.00
35.00000 92.500 3,237.50
0140 206-00000 STRUCTURE EXCAVATION 24.000 0.000
cYy 0.000 0.00
4.50000 0.000 0.00
0145 207-00205 TOPSOIL 9,680.000 0.000
cy 0.000 0.00
3.70000 0.000 0.00
0150 207-00210 STOCKPILE TOPSOIL 750.000 750.000
cYy 0.000 0.00
11.00000 750.000 8,250.00
0155 208-00005 *EROSION LOG 1,391.000 430.000
LF 0.000 0.00
4.80000 430.000 2,064.00
0160 208-00011 *EROSION BALES (WEED FREE) 657.000 193.000
EACH 4.000 44.00
11.00000 197.000 2,167.00
0165 208-00020 *SILT FENCE 5,000.000 3,792.000
LF 0.000 0.00

1.40000 3,792.000 5,308.80
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045 CONCRETE WASHOUT STRUCTURE 12.000 8.000
EACH 0.000 0.00
330.00000 8.000 2,640.00
0175 208-00055 *RIGID INLET PROTECTION DEVICE 33.000 33.000
EACH 0.000 0.00
390.00000 33.000 12,870.00
0180 208-00070 STABILIZED CONSTRUCTION ENTRANCE 12.000 7.000
EACH 0.000 0.00
710.00000 7.000 4,970.00
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.850
LS 0.050 220.00
4,400.00000 0.900 3,960.00
0190 210-00750 *RESET LIGHT STANDARD 11.000 11.000
EACH 0.000 0.00
410.00000 11.000 4,510.00
0195 210-00755 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 6.000
EACH 0.000 0.00
4,100.00000 6.000 24,600.00
0195 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0200 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0200 MATERIAL ALLOWANCE ANCHOR BOLTS 0.500
EACH 0.000 0.00
1,300.00000 0.500 650.00
0205 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0210 210-00815 *RESET SIGN PANEL 2.000 1.500
EACH 0.000 0.00

440.00000 1.500 660.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0220 210-01200 *RESET END ANCHORAGE 9.000 1.000
EACH 0.000 0.00
310.00000 1.000 310.00
0225 210-01300 RESET IMPACT ATTENUATOR 2.000 0.500
EACH 0.000 0.00
1,400.00000 0.500 700.00
0230 210-04020 MODIFY INLET 2.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0235 212-00006 *SEEDING (NATIVE) 85.200 10.950
ACRE 0.340 268.60
790.00000 11.290 8,919.10
0240 213-00002 *MULCHING (WEED FREE HAY) 101.500 0.700
ACRE 0.000 0.00
250.00000 0.700 175.00
0245 213-00061 *MULCH TACKIFIER 25,275.000 300.000
1B 0.000 0.00
1.30000 300.000 390.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 83,020.000 40,932.400
SY 1,647.000 1,976.40
1.20000 42,579.400 51,095.28
0255 217-00020 *HERBICIDE TREATMENT 576.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0260 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 13,692.000 7,948.000
cY 0.000 0.00
15.00000 7,948.000 119,220.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 16.640
TON 7.740 696.60

90.00000 24.380 2,194.20
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,599.000 309.910
TON 519.920 24,956.16
48.00000 829.830 39,831.84
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,038.000 0.000
TON 0.000 0.00
37.00000 0.000 0.00
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,205.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0285 412-01200 *CONCRETE PAVEMENT (12 INCH) 2,626.000 0.000
SY 0.000 0.00
30.50000 0.000 0.00
0290 412-01400 *CONCRETE PAVEMENT (14 INCH) 73,076.000 41,393.990
sy 0.000 0.00
32.00000 41,393.990 1,324,607.68
0290 MATERIAL ALLOWANCE DOWEL BASKETS 23,222.609
SY 0.000 0.00
0.56314 23,222.609 13,077.58
0290 MATERIAL ALLOWANCE CONCRETE PAVEMENT DOWELS 29,825.000
sy 0.000 0.00
0.56383 29,825.000 16,816.23
0290 MATERIAL ALLOWANCE 32,527.363
SY 0.000 0.00
1.08870 32,527.363 35,412.54
0290 MATERIAL ALLOWANCE CONCRETE PAVING DOWELS 29,838.364
sy 0.000 0.00
0.73752 29,838.364 22,006.39
0295 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 0.000
sY 0.000 0.00
9.00000 0.000 0.00
0300 503-00042 *DRILLED CAISSON (42 INCH) 75.000 53.500
LF 0.000 0.00

120.00000 53.500 6,420.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 503-00048 *DRILLED CAISSON (48 INCH) 77.000 20.000
LF 0.000 0.00
130.00000 20.000 2,600.00
0310 503-00054 *DRILLED CAISSON (54 INCH) 253.000 114.500
LF 0.000 0.00
180.00000 114.500 20,610.00
0315 506-00030 *GROUTED RIPRAP 104.000 0.000
cy 13.000 871.00
67.00000 13.000 871.00
0320 506-00209 RIPRAP (9 INCH) 50.000 36.000
cY 0.000 0.00
110.00000 36.000 3,960.00
0325 506-00218 RIPRAP (18 INCH) 15.000 0.000
cy 0.000 0.00
75.00000 0.000 0.00
0330 507-00000 CONCRETE SLOPE AND DITCH PAVING 283.970 6.970
cy 277.000 72,020.00
260.00000 283.970 73,832.20
0335 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 35.000 0.000
cy 30.000 6,900.00
230.00000 30.000 6,900.00
0340 601-40300 *STRUCTURAL CONCRETE COATING 10,858.000 0.000
SY 430.700 1,550.52
3.60000 430.700 1,550.52
0345 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 420.000 420.000
LF 0.000 0.00
37.00000 420.000 15,540.00
0350 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,988.000 4,000.000
LF 397.000 9,131.00
23.00000 4,397.000 101,131.00
0355 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,650.000 1,483.000
LF 0.000 0.00
28.00000 1,483.000 41,524.00



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 355.000
LF 8.000 336.00
42.00000 363.000 15,246.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0375 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
570.00000 1.000 570.00
0380 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0385 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 88.000 88.000
LF 0.000 0.00
510.00000 88.000 44,880.00
0390 603-10120 12 INCH CORRUGATED STEEL PIPE 125.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0395 603-10180 18 INCH CORRUGATED STEEL PIPE 75.000 54.000
LF 0.000 0.00
46.00000 54.000 2,484.00
0400 604-00305 INLET TYPE C (5 FOOT) 3.000 2.900
EACH 0.000 0.00
1,600.00000 2.900 4,640.00
0405 604-00310 INLET TYPE C (10 FOOT) 1.000 0.500
EACH 0.000 0.00
2,400.00000 0.500 1,200.00
0410 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 9.300
EACH 2.500 7,000.00

2,800.00000 11.800 33,040.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 1.900
EACH 0.000 0.00
3,800.00000 1.900 7,220.00
0420 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00
1,600.00000 9.000 14,400.00
0425 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 3.000
EACH 0.000 0.00
1,900.00000 3.000 5,700.00
0430 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000 852.500
LF 762.500 9,150.00
12.00000 1,615.000 19,380.00
0440 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 898.000 0.000
LF 496.000 13,888.00
28.00000 496.000 13,888.00
0445 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 11,934.000 2,778.000
LF 0.000 0.00
24.00000 2,778.000 66,672.00
0445 MATERIAL ALLOWANCE BARRIER REBAR 10,148.991
LF 0.000 0.00
1.81494 10,148.991 18,419.81
0450 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 1,694.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0455 606-00750 *GUARDRAIL TYPE 7 (STYLE CL) 275.000 0.000
LF 25.000 1,100.00
44.00000 25.000 1,100.00
0460 606-00800 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 880.000 0.000
LF 0.000 0.00

35.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0465 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 2.000 840.00
420.00000 2.000 840.00
0470 606-01370 *TRANSITION TYPE 3G 3.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0475 606-01380 *TRANSITION TYPE 3H 2.000 1.000
EACH 1.000 430.00
430.00000 2.000 860.00
0480 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0485 606-10700 *BRIDGE RAIL TYPE 7 90.000 0.000
LF 90.000 3,780.00
42.00000 90.000 3,780.00
0490 607-11525 *FENCE (PLASTIC) 581.000 581.000
LF 0.000 0.00
2.20000 581.000 1,278.20
0495 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 275.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0500 607-56001 *FENCE (ANIMAL PROTECTION) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0505 609-60011 *CURB TYPE 6 (SECTION M) 594.000 594.000
LF 0.000 0.00
8.00000 594.000 4,752.00
0510 612-00002 *DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0515 612-00021 *DELINEATOR (TYPE I) (BARRIER) 91.000 0.000
EACH 0.000 0.00

11.00000 0.000 0.00



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0520 612-00022 *DELINEATOR (TYPE II) (BARRIER) 34.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0525 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0530 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0535 613-00300 *3 INCH ELECTRICAL CONDUIT 1,800.000 1,275.000
LF 0.000 0.00
8.00000 1,275.000 10,200.00
0540 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0545 613-00404 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 1,000.000 831.000
LF 0.000 0.00
24.00000 831.000 19,944.00
0550 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,105.000 4,478.000
LF 694.000 3,470.00
5.00000 5,172.000 25,860.00
0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 831.000
LF 0.000 0.00
20.00000 831.000 16,620.00
0560 613-07034 *PULL BOX (24"X36"X18") 2.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0565 613-10000 *WIRING 1.000 0.750
LS 0.000 0.00
1,500.00000 0.750 1,125.00
0570 613-40000 *CONCRETE FOUNDATION PAD 11.000 11.000
EACH 0.000 0.00

610.00000 11.000 6,710.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0575 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 145.500 145.500
LF 0.000 0.00
160.00000 145.500 23,280.00
0580 613-50100 *LIGHTING CONTROL CENTER 3.000 3.000
EACH 0.000 0.00
5,600.00000 3.000 16,800.00
0585 613-50150 *SECONDARY SERVICE PEDESTAL 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0590 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000
EACH 0.000 0.00
923.00000 0.000 0.00
0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 2.000
EACH 0.000 0.00
1,020.00000 2.000 2,040.00
0595 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000
EACH 0.000 0.00
848.00000 0.000 0.00
0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 3.000
EACH 0.000 0.00
1,530.00000 3.000 4,590.00
0600 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 11.000
EACH 0.000 0.00
410.00000 11.000 4,510.00
0600 MATERIAL ALLOWANCE 400 W HPS LUMINAIRES 0.000
EACH 0.000 0.00

186.00000 0.000 0.00
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0605 614-00012 *SIGN PANEL (CLASS II) 244.000 72.000
SF 0.000 0.00
21.00000 72.000 1,512.00
0610 614-00013 *SIGN PANEL (CLASS III) 4,340.000 764.500
SF 0.000 0.00
18.00000 764.500 13,761.00
0610 MATERIAL ALLOWANCE SIGN PANEL CLASS III 4,132.499
SF 0.000 0.00
11.13335 4,132.499 46,008.56
0615 614-00357 *STEEL SIGN POST (S 3X5.7) 21.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0620 614-00477 *STEEL SIGN POST (S 4X7.7) 25.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0625 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 100.000 43.000
SLIPBASE)
LF 0.000 0.00
16.00000 43.000 688.00
0630 614-10015 *OVERPASS MOUNTED SIGN BRACKET 6.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0635 614-10050 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
9,900.00000 0.000 0.00
0640 614-10400 *SIGN BRIDGE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
33,300.00000 0.000 0.00
0640 MATERIAL ALLOWANCE SIGN BRIDGE SPECIAL 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0645 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00

14,000.00000 0.000 0.00
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0645 MATERIAL ALLOWANCE SIGN BRIDGE 3.000
EACH 0.000 0.00
9,400.00000 3.000 28,200.00
0650 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0650 MATERIAL ALLOWANCE SIGN BRIDGE 1.000
EACH 0.000 0.00
18,200.00000 1.000 18,200.00
0655 614-41800 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0655 MATERIAL ALLOWANCE SIGN BRIDGE 2.000
EACH 0.000 0.00
21,300.00000 2.000 42,600.00
0660 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
36,400.00000 0.000 0.00
0660 MATERIAL ALLOWANCE SIGN BRIDGE 2.000
EACH 0.000 0.00
26,100.00000 2.000 52,200.00
0665 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 324.000 324.000
LF 0.000 0.00
10.00000 324.000 3,240.00
0670 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0670 MATERIAL ALLOWANCE IMPACT ATTENUATOR (QUADGUARD) 1.000
EACH 0.000 0.00
22,640.00000 1.000 22,640.00
0675 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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0680 619-30800 10 INCH GALVANIZED PIPE 130.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0685 621-00450 *DETOUR PAVEMENT 28,717.000 27,912.200
sy 320.000 9,600.00
30.00000 28,232.200 846,966.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.875
LS 0.056 5,684.00
101,500.00000 0.931 94,496.50
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 120.000 73.000
HOUR 0.000 0.00
130.00000 73.000 9,490.00
0700 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
165,778.01000 1.000 1,165,778.01
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,600.00000 0.500 2,800.00
0710 627-00002 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0715 627-00005 *EPOXY PAVEMENT MARKING 99.000 32.500
GAL 0.000 0.00
66.00000 32.500 2,145.00
0720 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 650.000 462.740
GAL 72.700 3,344.20
46.00000 535.440 24,630.24
0725 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0730 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,706.000 0.000
SF 0.000 0.00

9.00000 0.000 0.00
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0735 629-01001 *SURVEY MONUMENT (TYPE 1) 11.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0740 630-00000 FLAGGING 5,500.000 3,300.500
HOUR 78.500 1,570.00
20.00000 3,379.000 67,580.00
0745 630-00003 UNIFORMED TRAFFIC CONTROL 1,277.000 1,210.000
HOUR 39.500 2,409.50
61.00000 1,249.500 76,219.50
0750 630-00004 TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.800 1,680.00
2,100.00000 1.800 3,780.00
0755 630-00007 TRAFFIC CONTROL INSPECTION 224.000 214.000
DAY 5.000 445.00
89.00000 219.000 19,491.00
0760 630-00012 TRAFFIC CONTROL MANAGEMENT 326.000 305.000
DAY 10.000 2,800.00
280.00000 315.000 88,200.00
0765 630-80001 FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 2.400 936.00
390.00000 5.400 2,106.00
0770 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 2.500
EACH 2.000 540.00
270.00000 4.500 1,215.00
0775 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 77.000
EACH 61.600 3,018.40
49.00000 138.600 6,791.40
0780 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 35.000
EACH 33.400 6,012.00
180.00000 68.400 12,312.00
0785 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000
EACH 3.200 576.00
180.00000 7.200 1,296.00
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0790 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,244.000 622.000
SF 497.600 5,473.60
11.00000 1,119.600 12,315.60
0795 630-80355 PORTABLE MESSAGE SIGN PANEL 10.000 5.000
EACH 4.000 26,000.00
6,500.00000 9.000 58,500.00
0800 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 2,080.00
1,300.00000 3.600 4,680.00
0805 630-80360 DRUM CHANNELIZING DEVICE 200.000 35.000
EACH 28.000 1,036.00
37.00000 63.000 2,331.00
0810 630-80370 CONCRETE BARRIER (TEMPORARY) 19,770.500 9,885.250
LF 7,908.200 86,990.20
11.00000 17,793.450 195,727.95
0815 630-80380 TRAFFIC CONE 500.000 250.000
EACH 200.000 2,600.00
13.00000 450.000 5,850.00
0820 630-80520 *MOBILE PAVEMENT MARKING ZONE 8.000 0.000
DAY 0.000 0.00
250.00000 0.000 0.00
0825 630-85010 IMPACT ATTENUATOR (TEMPORARY) 15.000 6.500
EACH 5.200 8,320.00
1,600.00000 11.700 18,720.00
0830 700-70010 F/A MINOR CONTRACT REVISIONS 959,178.480 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 200,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0845 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0850 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 506.400
FA 0.000 0.00
1.00000 506.400 506.40
0855 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70060 F/A ADJUST RESTORE UTILITIES 45,293.660 0.000
FA 45,293.660 45,293.66
1.00000 45,293.660 45,293.66
0870 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70081 F/A PROVIDE STREET LIGHTING FROM XCEL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00
747.97000 1.000 747.97
1310 210-01300 RES IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00

500.00000 3.000 1,500.00
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CAT NO0200 ROADWAY
1315 900-00012 ADDED ITEM (FOOT)/ STOCKPILE CONCRETE BARRIER 4,566.000 4,566.000
LF 0.000 0.00
0.50000 4,566.000 2,283.00
1320 210-01170 RES GDRAIL TY 7 6,468.000 6,144.000
LF 324.000 599.40
1.85000 6,468.000 11,965.80
1355 900-00006 ADDED ITEM (DOLLAR)/ CLAIM: CRESCENT ELECTRIC SUPPLY 0.000 -8,606.660
COMPANY
DOL 0.000 0.00
1.00000 -8,606.660 -8,606.66
CAT 0200 CURRENT AMT 10,253,149.67 $ 568,267.99$ 6,176,667.92
CAT NO0201 CLEAR CREEK MITIGATION
0885 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
480.00000 4.000 1,920.00
0890 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000
cY 0.000 0.00
3.80000 982.000 3,731.60
0895 203-00100 MUCK EXCAVATION 15,107.000 15,107.000
cy 0.000 0.00
11.00000 15,107.000 166,177.00
0900 203-01515 BACKHOE (LANDSCAPING) 1.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0905 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0910 206-00510 FILTER MATERIAL (CLASS A) 234.000 234.000
cY 0.000 0.00
32.00000 234.000 7,488.00
0915 207-00205 TOPSOIL 471.000 471.000
cy 0.000 0.00
3.70000 471.000 1,742.70
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0920 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00
4.80000 0.000 0.00
0925 212-00006 *SEEDING (NATIVE) 1.900 1.900
ACRE 0.000 0.00
790.00000 1.900 1,501.00
0930 213-00002 *MULCHING (WEED FREE HAY) 1.900 1.900
ACRE 0.000 0.00
250.00000 1.900 475.00
0935 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
14,200.00000 0.000 0.00
0940 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 10.000
EACH 0.000 0.00
110.00000 10.000 1,100.00
0945 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000
EACH 0.000 0.00
140.00000 30.000 4,200.00
0950 214-00280 *DECIDUOUS TREE (8 FOOT) 30.000 30.000
EACH 0.000 0.00
110.00000 30.000 3,300.00
0955 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 450.000
EACH 0.000 0.00
20.00000 450.000 9,000.00
0960 214-01010 *BRUSH LAYER CUTTING 1,500.000 1,500.000
EACH 0.000 0.00
4.70000 1,500.000 7,050.00
0965 506-00000 RIPRAP (48 INCH) 1,348.000 1,348.000
cY 0.000 0.00
51.00000 1,348.000 68,748.00
0970 506-00030 *GROUTED RIPRAP 386.000 386.000
cy 0.000 0.00

67.00000 386.000 25,862.00
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CAT NO0201 CLEAR CREEK MITIGATION

0975 506-00212  RIPRAP (12 INCH) 935.000 935.000
cYy 0.000 0.00
30.00000 935.000 28,050.00
0980 506-00236  RIPRAP (36 INCH) 1,061.000 1,061.000
cy 0.000 0.00
60.00000 1,061.000 63,660.00
0985 607-11525 *FENCE (PLASTIC) 489.000 489.000
LF 0.000 0.00
2.20000 489.000 1,075.80
0990 607-56001 *FENCE (ANIMAL PROTECTION) 541.000 541.000
LF 0.000 0.00
5.00000 541.000 2,705.00
0995 617-00024 24 INCH CULVERT PIPE 240.000 240.000
LF 0.000 0.00
79.00000 240.000 18,960.00
1000 700-70033 F/A NOXIOUS WEED CONTROL 1,251.990 1,251.990
F A 0.000 0.00
1.00000 1,251.990 1,251.99
1270 617-00048 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000
LF 0.000 0.00
131.00000 120.000 15,720.00
1325 608-00026  CONC BIKEWAY (6 IN) 904.000 904.000
SY 0.000 0.00
14.17000 904.000 12,809.68
CAT 0201 CURRENT AMT $ 460,857.77 $ 0.008 446,657.77

CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1005 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 0.974

L S 0.017 82,450.00

850,000.00000 0.991 4,806,350.00
1275 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 1.000

LS 0.000 0.00

40,356.45000 1.000 40,356.45
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CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)
1280 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - SR. ENGR. 99.000 99.000
HOUR 0.000 0.00
160.50000 99.000 15,889.50
1285 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - ENGR. 123.500 123.500
HOUR 0.000 0.00
133.75000 123.500 16,518.13
1290 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - INTERN 296.500 296.500
HOUR 0.000 0.00
103.26000 296.500 30,616.59
1300 900-00014 ADDED ITEM (LUMP SUM)/ POST TENSION PIER #7 CAP 1.000 1.000
LS 0.000 0.00
20,372.68000 1.000 20,372.68
1330 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -16,577.650 -16,577.650
DOL 0.000 0.00
1.00000 -16,577.650 -16,577.65
1335 900-00012 ADDED ITEM (FOOT)/ MCR: ADDED STRUCTURE RUSTICATION 153.000 153.000
LF 0.000 0.00
17.08000 153.000 2,613.24
1340 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE GIRDER STRENGTH PAY -33,054.690 -33,054.690
FACTOR
DOL 0.000 0.00
1.00000 -33,054.690 -33,054.69
CAT 0300 CURRENT AMT 4,926,734.25 S 82,450.00 % 4,883,084.25
CAT NO0301 WALL E-17-LA MSE WALLS
1010 206-00000 STRUCTURE EXCAVATION 566.000 566.000
cy 0.000 0.00
4.50000 566.000 2,547.00
1015 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,472.000 4,472.000
cY 0.000 0.00
10.00000 4,472.000 44,720.00
1020 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,286.000 2,286.000
cy 0.000 0.00
19.00000 2,286.000 43,434.00
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CAT NO0301 WALL E-17-LA MSE WALLS
1025 503-00200 *CAISSON (SPECIAL) 13,928.000 13,928.000
LF 0.000 0.00
17.00000 13,928.000 236,776.00
1030 504-04410 *BLOCK FACING 6,030.000 6,030.000
SF 0.000 0.00
10.00000 6,030.000 60,300.00
1035 601-01000 *CONCRETE CLASS B 31.000 31.000
(3¢ 0.000 0.00
220.00000 31.000 6,820.00
1040 601-03040 CONCRETE CLASS D (BRIDGE) 359.000 0.000
cY 359.000 68,210.00
190.00000 359.000 68,210.00
1045 601-40300 *STRUCTURAL CONCRETE COATING 879.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 50,880.000 0.000
LB 50,880.000 27,984.00
0.55000 50,880.000 27,984.00
1055 606-10700 *BRIDGE RAIL TYPE 7 600.000 0.000
LF 600.000 25,200.00
42.00000 600.000 25,200.00
1060 613-00200 *2 INCH ELECTRICAL CONDUIT 600.000 0.000
LF 600.000 3,000.00
5.00000 600.000 3,000.00
1350 900-00007 ADDED ITEM (EACH)/ SOUND WALL OVERFLOW DRAINS 3.000 3.000
EACH 0.000 0.00
920.81000 3.000 2,762.43
CAT 0301 CURRENT AMT § 524,917.83 $ 124,394.005% 521,753.43
CAT NO0302 MSE WALL B
1065 206-00000 STRUCTURE EXCAVATION 135.000 135.000
cYy 0.000 0.00
4.50000 135.000 607.50
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CAT NO0302 MSE WALL B

1070 206-00100 *STRUCTURE BACKFILL (CLASS 1) 177.000 177.000
cy 0.000 0.00
10.00000 177.000 1,770.00
1075 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 78.000 78.000
cY 0.000 0.00
19.00000 78.000 1,482.00
1080 504-04410 *BLOCK FACING 257.000 257.000
SF 0.000 0.00
10.00000 257.000 2,570.00
1085 601-01000 *CONCRETE CLASS B 1.000 1.000
cY 0.000 0.00
220.00000 1.000 220.00
1090 601-03040 CONCRETE CLASS D (BRIDGE) 13.000 0.000
cy 13.000 2,470.00
190.00000 13.000 2,470.00
1095 601-40300 *STRUCTURAL CONCRETE COATING 17.000 0.000
sY 0.000 0.00
3.60000 0.000 0.00
1100 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,865.000 0.000
1B 1,865.000 1,025.75
0.55000 1,865.000 1,025.75
1105 606-10700 *BRIDGE RAIL TYPE 7 2.000 0.000
LF 2.000 84.00
42.00000 2.000 84.00
1110 613-00200 *2 INCH ELECTRICAL CONDUIT 2.000 0.000
LF 2.000 10.00
5.00000 2.000 10.00
CAT 0302 CURRENT AMT $ 10,300.45 $ 3,589.75$ 10,239.25

CAT NO0303 MSE WALL C

1115 206-00000 STRUCTURE EXCAVATION 14.000 14.000
cYy 0.000 0.00

4.50000 14.000 63.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 MSE WALL C

1120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 153.000 153.000
cy 0.000 0.00
10.00000 153.000 1,530.00
1125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 89.000 89.000
cY 0.000 0.00
19.00000 89.000 1,691.00
1130 504-04410 *BLOCK FACING 246.000 246.000
SF 0.000 0.00
10.00000 246.000 2,460.00
1135 601-01000 *CONCRETE CLASS B 1.000 1.000
cY 0.000 0.00
220.00000 1.000 220.00
1140 602-00020 *REINFORCING STEEL (EPOXY COATED) 27.000 0.000
1B 0.000 0.00
0.55000 0.000 0.00
CAT 0303 CURRENT AMT $ 5,978.85 $ 0.00$ 5,964.00

CAT NO0305 E-17-0A

1145 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 1,095.000 1,095.000
sy 0.000 0.00
6.00000 1,095.000 6,570.00
1150 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
8,800.00000 1.000 8,800.00
1155 206-00000 STRUCTURE EXCAVATION 58.000 58.000
cy 0.000 0.00
4.50000 58.000 261.00
1160 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 95.000
cY 0.000 0.00
10.00000 95.000 950.00
1165 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 148.000
cy 0.000 0.00

230.00000 148.000 34,040.00



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 13500-ALTBID2 ESTIMATE RUN 09/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0019 15:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 E-17-QA
1170 513-00600 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
5,700.00000 2.000 11,400.00
1175 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 30.000
cY 0.000 0.00
190.00000 30.000 5,700.00
1180 601-40300 *STRUCTURAL CONCRETE COATING 10,057.000 10,057.000
sy 0.000 0.00
3.60000 10,057.000 36,205.20
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,634.000 2,634.000
1B 0.000 0.00
0.55000 2,634.000 1,448.70
1190 603-50018 18 INCH PLASTIC PIPE 211.000 211.000
LF 0.000 0.00
50.00000 211.000 10,550.00
1195 606-10400 *BRIDGE RAIL TYPE 4 44.000 44.000
LF 0.000 0.00
85.00000 44.000 3,740.00
CAT 0305 CURRENT AMT $ 119,664.90 $ 0.00$ 119,664.90
CAT NO0306 E-17-QP
1200 509-00000 STRUCTURAL STEEL 400.000 0.000
1B 0.000 0.00
12.00000 0.000 0.00
CAT 0306 CURRENT AMT $ 4,800.00 $ 0.00$ 0.00
CAT NO0307 WALL E-17-CM MASONRY NOISE WALL
1205 206-00000 STRUCTURE EXCAVATION 3,890.000 3,890.000
cy 0.000 0.00
4.50000 3,890.000 17,505.00
1210 206-00200 STRUCTURE BACKFILL (CLASS 2) 2,340.000 2,340.000
cy 0.000 0.00
10.00000 2,340.000 23,400.00
1215 503-00024 *DRILLED CAISSON (24 INCH) 3,900.500 3,900.500
LF 0.000 0.00
50.00000 3,900.500 195,025.00
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CAT NO0307 WALL E-17-CM MASONRY NOISE WALL
1220 601-01000 *CONCRETE CLASS B 1,041.000 1,041.000
cYy 0.000 0.00
220.00000 1,041.000 229,020.00
1225 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
1230 602-00000 *REINFORCING STEEL 176,034.310 176,034.310
1B 0.000 0.00
0.43000 176,034.310 75,694.75
1235 604-19710 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 24.000 21.000
LF 3.000 480.00
160.00000 24.000 3,840.00
1240 607-11580 *FENCE (TEMPORARY) 4,306.920 4,161.920
LF 145.000 391.50
2.70000 4,306.920 11,628.68
1245 607-13000 *FENCE MASONRY (SOUND BARRIER) 71,300.000 69,205.750
SF 0.000 0.00
13.30000 69,205.750 920,436.48
1245 MATERIAL ALLOWANCE MASONRY SOUND BARRIER MATERIALS 8,927.438
SF 0.000 0.00
0.68383 8,927.438 6,104.85
1250 609-24000 GUTTER TYPE 2 SPECIAL 4,920.000 4,920.000
LF 0.000 0.00
15.00000 4,920.000 73,800.00
1345 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0307 CURRENT AMT $ 1,578,203.43 $ 871.50% 1,556,454.76
CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS
1255 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
53,700.00000 1.000 53,700.00
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CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS
1260 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,500.00000 1.000 14,500.00
1265 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
1360 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000 0.000
DOL -107,808.000 -107,808.00
1.00000 -107,808.000 -107,808.00
CAT 0400 CURRENT AMT $ 70,400.00 $ -107,808.005S -37,408.00
PROJECT TOTAL CURRENT AMT $ 17,955,007.15 $ 671,765.24$ 13,683,078.28



